



Halos

Senior Project Status Report

By: Christopher DeGuise



Overview

- Develop an operating system for the IA-32 platform.



Requirements

- Plan to remove
 - Hard disk support
 - Virtual Memory

□ For more information go to

<http://www.christopherdeguise.com/halos/requirements.htm>



Schedule

- On schedule, according to schedule.
- Need to revise and add several items

□ For more information go to

<http://www.christopherdeguise.com/halos/schedule.html>



Project Management

- Cost: \$0
- Difficulties
 - Tracking down bugs
 - Paging
- Reality of seeing a finished project
 - To little time, estimated 90-110 hours in to project all ready.



Conclusion

- Q & A